Corsica River Targeted Watershed Monthly Report
March 2006
Project Purpose

The Corsica Watershed Project is a pilot program to develop best business practices and implement the processes,
partnerships, assessment, and implementation tools needed to meet that threshold for restoring a single sub-watershed of the
Chesapeake Bay.

The end point is to attain the new State water quality standards and remove the Corsica River from the Impaired Waters List
(303(d) list) with an initial focus on nutrients and sediment, concurrent with planning and assessment to address the other
impairments.

New this month

Riparian buffer plantings have begun ....see ltem 4.
Town Council gets project update and public meeting on septic retrofits held.....see Coordination and communication activities.
State budget approved....see Item 12.

STATUS: Implementation Activities

Activity Status Overall Goal % Towards Goal Issues Point of Contact
11% of Cover crop

0,
458 acres of cover crops/1157 6000 acres/yr. (cover go:_;ll 58% of Small 319 grant award by EPA too
Grain Enhancement

acres of Small Grain crops and small grain late to benefit the 2005
1  Cover Crops/Small grain Enhancement enhancement) cover crop season. John Rhoderick

77,588 bushels of shell
planted on 5.6 acres with 5.6
2  Oysters million oyster spat 10 acres of oyster bar 56.00% Charlie Frentz

Transplants did not survive;
presently analyzing why; will

9 sites were planted in Spring continue to evaluate best
Submerged Aquatic 2005 to test survival, none potential locations for
3  Vegetation (SAV) were successful 10 acres 0.00% plantings Chris Heyer

12 acres forested riparian
buffer at the former
4  Riparian Buffer plantings Bloomfield Farm site 200 acres 6.00% Kevin Smith

STATUS: Monitoring Activities
Activity Description Status Point of Contact
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10

Sampling program is being developed to
determine the overall distribution of freshwater
5 originally sites in the Corsica were assessed using mussels in Corsica. This is anticipated to result in
MBSS methods. 2 sites were surveyed for evidence additional sampling sites being assess in August
of rare, threatened or endangered freshwater mussel and September for the presence of freshwater ~ Ron Klauda, Niles

Non-Tidal species. mussels. Primrose
3 sites in the Corsica are being instrumented to Sampling program began in November Niles Primrose
collect storm event samples and baseflow samples
for nutrient and sediment load estimates.

Non-Tidal
Interagency meetings occurred to coordinate

Non-Tidal monitoring activities (DNR, MDE) Ongoing
MGS created bottom maps of Corsica to guide oyster

Tidal and SAV restoration Ongoing Chris Heyer
Continuous water monitoring has been deployed in  Discussion ongoing whether to re-locate some

Tidal several locations monitoring instrumentation to existing oyster bars Chris Heyer
Test areas were planted with SAV in both 2004 and
2005. The 2004 test sites survived but did not return Large scale restoration techniques are being
in 2005. The 2005 test sites failed due to poor water developed. Incorporating use of bottom mapping

Tidal quality and perhaps other reasons-being investigated to target suitable areas Chris Heyer
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STATUS: Funding Activities

Activity Description Status
$6,000,000Enhancement to
Proposed Federal EPA's Budget targeted for the
11 Budget Corsica River Pilot Project Pending
Corsica River Targeted
Watershed Project 07 State
12 State Budget Budget Budget adopted

These funds would be used for wetland restoration, stream restoration
and riparian buffer and reforestation activities.

This project includes funding and staffing for upgrading an existing
sewage treatment plants, managing stormwater runoff, stream and
wetland restoration, implementing a variety of agricultural best
management practices including cover crops and horse pasture
management and evaluating the effectiveness of these practices.

2007-2011

Agency Needs Point of Contact

Amount Requested

2007
Agency Needs

Amount Requested Point of Contact

DNR - includes 4

positions $6,501,455 Frank Dawson
MDA - includes 2

positions $1,450,581 John Rhoderick
MDE - includes 2

positions $10,895,525 Richard Eskin
MDP - includes 1

position $58,325 Tay Harris

Total Budget Request

DNR - includes 4
positions

MDA - includes 1
positions

MDE - includes 2
positions

MDP - includes 1
position

otal Budget
Request for 2007

$1,054,453 Frank Dawson
$331,163 John Rhoderick
$1,519,178 Richard Eskin

$58,325 Tay Harris

for 2007-2011 $18,905,886 ONLY $2,963,119
Amount
Activity Description Status Regquested Funder Point of Contact
13 Grant Application Stormwater Management Awarded $100,000 Chesapeake Bay Trust John McCoy
14 Grant Application Wetlands restoration, Waiting final $800,000 National Fish and Wildlife ~ John McCoy
Stormwater management, notification on status Foundation
Urban reforestation
15 Grant Application Agricultural Strategy Contracts being $212,998 U.S. EPA 319 program John Rhoderick
executed
16 Grant Application Maryland Department of the  Contracts being $77,225 U.S. EPA 319 program Niles Primrose

Environment’s Implementation executed
Monitoring Project
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17 Grant Application Monitoring for Interim and Contracts being $208,040 U.S. EPA 319 program John McCoy
Post Project Water Quality executed
Cover crop implementation
results Stormwater bmp
implementation results
Monitoring for Living
Resource Projections

18 Grant Application Town of Centreville Contracts being $300,500 U.S. EPA 319 program Royden Powell
Demonstration Project executed
Capacity building
Programmatic changes
Urban and watershed
outreach and education
Stormwater retrofit/wetland
habitat development
19 Grant Wetlands restoration, Available after 7/06 $200,000 U.S. EPA Chesapeake Bay John McCoy
Stormwater management, program
Urban reforestation
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STATUS: Coordination/Communication Activities

Activity Description Status Point of Contact

Corsica River Water Community based outreach

Festival event on the banks of the Planning tentative date 5/4 Elena Takaki

John McCoy /

Centreville Town Council Briefing on the overall project Meeting held 3/16 Danielle Lucid
Role out the BRF septic RFP

Public Meeting and recruit participants Meeting held 3/20 Frank Digialleonardo

Communications Task  Ad Hoc group developing

Force communications materials for Meetings held 3/8 and 3/21 Carol Jelich
Management group for the

Storm Water Task Force CBT grant Meetings held 3/8 and 3/21 Lou Etgen

Fifth implementation meeting - Attendance - 31 people representing 2 State agencies, 1 Federal agency, the County, the Town of Centreville, 2
Universities, 3 NGO's .

Activities Scheduled for April 2006
April 11th Corsica Implementers Meeting
April 5th Public meeting to select participants in the Residential Stormwater Management project funded by CBT

Activities for Spring 2006

Chesapeake Bay Trust grant launch

Restoration activities to begin on the Riggs Farm
Corsica River Water Festival in May

Governor Ehrlich Action Items
Lobby for the $6 million for the Corsica in the President's budget
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